

# WorkCenter - job status report (tasks)



**Job #:** 10  
**Client:** ABA Homes  
 3459 Main St

**Folder Stage:** Pending Receivables - Job Done

**Primary Contact:** Alex Walker  
**Relation To Client:** Project Manager  
**Phone Type:** Preferred  
**Phone Number:** (283) 555-8484

**Job Type:** Commercial  
**Profile:**  
**Source:**

**File Handler:** Unassigned  
**Department:** Accounting  
**Turnkey Plan:**  
**Sale Date:** Tue - 08-23-2005  
**Job Sales Rep:** House

**Creation Date:** Tue - 08-23-2005 At 10:53 am  
**Last Updated:** Tue - 08-23-2005 At 1:42 pm

WO #	WO Type & Trade	WO Status	Start Date	Time	Expected Completion Date	Completion Date	Assigned To (Not File Handler)
113	New Job Start Roofing	Completed	08/24/05	8:00 am		08/23/05	Jonathan Miller

**BILLED - UN-PAID**

**This Work Order Was Successfully Completed On 8/23/2005**

1 Layer Rede	40.00	SQ	Install 1/2" Cdx Plywood Decking		\$15.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	40.00	SQ	Install 25 Yr Roof System: Elk Prestique II Composition Shingles		\$20.00	50%	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	15.00	SQ	Additional Charge For 2 Story Roof Sections		\$12.00	0%	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	425.00	FT	Install DI Style Metal Drip Edge Around Perimeter Of Roof System		\$0.00	100%	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	50.00	FT	Install Ridge Vent Roof Ventillation System		\$0.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	20.00	FT	Install 4" Counter Flashing		\$0.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	15.00	SQ	Additional Charge For Steep Slopes		\$12.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	40.00	SQ	Remove Existing Wood Shingle Roof System Down To Rafters		\$10.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid
1 Layer Rede	2.00	SQ	Install Starter Shingles		\$20.00	100% Completed On 8/23/2005	<input type="checkbox"/> Insp.	<input type="checkbox"/> Client Aprv	<input type="checkbox"/> Labor Paid